A

Washington State .
'7’ Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/s
8127 project limits 1-90
Staked by Date Work Started Date Work Completed Date
N/A 3/4/2019 8/5/2019
Calculated by Date Checked by Date Inspector Date
JH E. Knudson JH 8/5/19
8/5/2019 8/19/2019

Paid previously 80%
Pay this estimate 20%

CO 100 - CABLE FENCE DELETION - EQ ADJ.

Cable fence quantities were significantly reduced during the Wall 7 Redesign; however,
fence components had already been fabricated and were not re-stockable. Equitable
Adjustment was agreed to in CO 100 to compensate contractor for the un-usable
components upon delivery to WSDOT Bullfrog Maintenance Yard in Cle Elum.

All fence components and the wire rope have been taken to bullfrog maintenance area.

Pay this estimate = $37,100 X .20= $7420.0

Material Brand
Name/Model Type

Item Num Manufacturer

Brand

Name/Model Type Ref. No.

RAMS/QPL Appr/Acc Basis of Accept
Code

/

Item
Num

Item Description Date Work

Complete

Grp

CO 100- CABLE FENCE
DELETION- EQ ADJ

0531 1 8/5/2019

Unit  Quantity

LS. 74200

Ledger
Entry No.

Posted By
Init. Date

EK 08/19/19

Checked By
Init. Date

Est.
No.

7397 93

Attachments

]

1C Lump Sum
Breakdowns thru Est
93.xlsx

Microsoft Excel
Worksheet

476 KB
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